
CONTRACT ADMINISTRATION LETTING PREPARATION SCHEDULE FOR FY 2008-2010
August 31, 2007

Bid Letting Plans to Ready for D/M/WBE FMIS Apprv'd. Legal Ad To Publication Revisions
DRU Contracts Estimates Newspaper Date Completed

Doc. To CA To EOD
Date 14 12 10 6 4.3 4 1

Weeks Weeks Weeks Weeks Weeks Weeks Week

1/9/08 10/3/07 10/17/07 10/31/07 11/28/07 12/9/07 12/12/07 1/2/08

2/6/08 10/31/07 11/14/07 11/28/07 12/26/07 1/6/08 1/9/08 1/30/08

3/5/08 11/28/07 12/12/07 12/26/07 1/23/08 2/3/08 2/6/08 2/27/08

4/2/08 12/26/07 1/9/08 1/23/08 2/20/08 3/2/08 3/5/08 3/26/08

5/8/08 1/31/08 2/14/08 2/28/08 3/27/08 4/7/08 4/10/08 5/1/08

7/9/08 4/2/08 4/16/08 4/30/08 5/28/08 6/8/08 6/11/08 7/2/08

8/6/08 4/30/08 5/14/08 5/28/08 6/25/08 7/6/08 7/9/08 7/30/08

9/4/08 5/29/08 6/12/08 6/26/08 7/24/08 8/4/08 8/7/08 8/28/08

10/1/08 6/25/08 7/9/08 7/23/08 8/20/08 8/31/08 9/3/08 9/24/08

11/19/08 8/13/08 8/27/08 9/10/08 10/8/08 10/19/08 10/22/08 11/12/08

12/10/08 9/3/08 9/17/08 10/1/08 10/29/08 11/9/08 11/12/08 12/3/08

1/14/09 10/8/08 10/22/08 11/5/08 12/3/08 12/14/08 12/17/08 1/7/09

2/11/09 11/5/08 11/19/08 12/3/08 12/31/08 1/11/09 1/14/09 2/4/09

3/11/09 12/3/08 12/17/08 12/31/08 1/28/09 2/8/09 2/11/09 3/4/09

4/8/09 12/31/08 1/14/09 1/28/09 2/25/09 3/8/09 3/11/09 4/1/09

5/6/09 1/28/09 2/11/09 2/25/09 3/25/09 4/5/09 4/8/09 4/29/09

7/15/09 4/8/09 4/22/09 5/6/09 6/3/09 6/14/09 6/17/09 7/8/09

8/12/09 5/6/09 5/20/09 6/3/09 7/1/09 7/12/09 7/15/09 8/5/09

9/10/09 6/4/09 6/18/09 7/2/09 7/30/09 8/10/09 8/13/09 9/3/09

10/7/09 7/1/09 7/15/09 7/29/09 8/26/09 9/6/09 9/9/09 9/30/09

11/4/09 7/29/09 8/12/09 8/26/09 9/23/09 10/4/09 10/7/09 10/28/09

12/2/09 8/26/09 9/9/09 9/23/09 10/21/09 11/1/09 11/4/09 11/25/09

1/13/10 10/7/09 10/21/09 11/4/09 12/2/09 12/13/09 12/16/09 1/6/10

2/10/10 11/4/09 11/18/09 12/2/09 12/30/09 1/10/10 1/13/10 2/3/10

3/3/10 11/25/09 12/9/09 12/23/09 1/20/10 1/31/10 2/3/10 2/24/10

3/24/10 12/16/09 12/30/09 1/13/10 2/10/10 2/21/10 2/24/10 3/17/10



CONTRACT ADMINISTRATION LETTING PREPARATION SCHEDULE FOR FY 2008-2010
August 31, 2007

Bid Letting Plans to Ready for D/M/WBE FMIS Apprv'd. Legal Ad To Publication Revisions
DRU Contracts Estimates Newspaper Date Completed

Doc. To CA To EOD

4/14/10 1/6/10 1/20/10 2/3/10 3/3/10 3/14/10 3/17/10 4/7/10

4/29/10 1/21/10 2/4/10 2/18/10 3/18/10 3/29/10 4/1/10 4/22/10

5/12/10 2/3/10 2/17/10 3/3/10 3/31/10 4/11/10 4/14/10 5/5/10

7/7/10 3/31/10 4/14/10 4/28/10 5/26/10 6/6/10 6/9/10 6/30/10

8/4/10 4/28/10 5/12/10 5/26/10 6/23/10 7/4/10 7/7/10 7/28/10

9/1/10 5/26/10 6/9/10 6/23/10 7/21/10 8/1/10 8/4/10 8/25/10

10/6/10 6/30/10 7/14/10 7/28/10 8/25/10 9/5/10 9/8/10 9/29/10

11/10/10 8/4/10 8/18/10 9/1/10 9/29/10 10/10/10 10/13/10 11/3/10

12/8/10 9/1/10 9/15/10 9/29/10 10/27/10 11/7/10 11/10/10 12/1/10

1/12/11 10/6/10 10/20/10 11/3/10 12/1/10 12/12/10 12/15/10 1/5/11

2/9/11 11/3/10 11/17/10 12/1/10 12/29/10 1/9/11 1/12/11 2/2/11

3/2/11 11/24/10 12/8/10 12/22/10 1/19/11 1/30/11 2/2/11 2/23/11

3/23/11 12/15/10 12/29/10 1/12/11 2/9/11 2/20/11 2/23/11 3/16/11

4/13/11 1/5/11 1/19/11 2/2/11 3/2/11 3/13/11 3/16/11 4/6/11

5/11/11 2/2/11 2/16/11 3/2/11 3/30/11 4/10/11 4/13/11 5/4/11

7/13/11 4/6/11 4/20/11 5/4/11 6/1/11 6/12/11 6/15/11 7/6/11

8/10/11 5/4/11 5/18/11 6/1/11 6/29/11 7/10/11 7/13/11 8/3/11

9/8/11 6/2/11 6/16/11 6/30/11 7/28/11 8/8/11 8/11/11 9/1/11

10/13/11 7/7/11 7/21/11 8/4/11 9/1/11 9/12/11 9/15/11 10/6/11

11/16/11 8/10/11 8/24/11 9/7/11 10/5/11 10/16/11 10/19/11 11/9/11

12/14/11 9/7/11 9/21/11 10/5/11 11/2/11 11/13/11 11/16/11 12/7/11

1/11/12 10/5/11 10/19/11 11/2/11 11/30/11 12/11/11 12/14/11 1/4/12

2/8/12 11/2/11 11/16/11 11/30/11 12/28/11 1/8/12 1/11/12 2/1/12

3/7/12 11/30/11 12/14/11 12/28/11 1/25/12 2/5/12 2/8/12 2/29/12

4/4/12 12/28/11 1/11/12 1/25/12 2/22/12 3/4/12 3/7/12 3/28/12

5/2/12 1/25/12 2/8/12 2/22/12 3/21/12 4/1/12 4/4/12 4/25/12

7/11/12 4/4/12 4/18/12 5/2/12 5/30/12 6/10/12 6/13/12 7/4/12

8/8/12 5/2/12 5/16/12 5/30/12 6/27/12 7/8/12 7/11/12 8/1/12
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Bid Letting Plans to Ready for D/M/WBE FMIS Apprv'd. Legal Ad To Publication Revisions
DRU Contracts Estimates Newspaper Date Completed

Doc. To CA To EOD

9/12/12 6/6/12 6/20/12 7/4/12 8/1/12 8/12/12 8/15/12 9/5/12

10/11/12 7/5/12 7/19/12 8/2/12 8/30/12 9/10/12 9/13/12 10/4/12

11/15/12 8/9/12 8/23/12 9/6/12 10/4/12 10/15/12 10/18/12 11/8/12

12/12/12 9/5/12 9/19/12 10/3/12 10/31/12 11/11/12 11/14/12 12/5/12

1/9/13 10/3/12 10/17/12 10/31/12 11/28/12 12/9/12 12/12/12 1/2/13

2/6/13 10/31/12 11/14/12 11/28/12 12/26/12 1/6/13 1/9/13 1/30/13

3/6/13 11/28/12 12/12/12 12/26/12 1/23/13 2/3/13 2/6/13 2/27/13

4/3/13 12/26/12 1/9/13 1/23/13 2/20/13 3/3/13 3/6/13 3/27/13

5/1/13 1/23/13 2/6/13 2/20/13 3/20/13 3/31/13 4/3/13 4/24/13

7/10/13 4/3/13 4/17/13 5/1/13 5/29/13 6/9/13 6/12/13 7/3/13

8/7/13 5/1/13 5/15/13 5/29/13 6/26/13 7/7/13 7/10/13 7/31/13

9/11/13 6/5/13 6/19/13 7/3/13 7/31/13 8/11/13 8/14/13 9/4/13

10/9/13 7/3/13 7/17/13 7/31/13 8/28/13 9/8/13 9/11/13 10/2/13

11/6/13 7/31/13 8/14/13 8/28/13 9/25/13 10/6/13 10/9/13 10/30/13

12/11/13 9/4/13 9/18/13 10/2/13 10/30/13 11/10/13 11/13/13 12/4/13

1/15/14 10/9/13 10/23/13 11/6/13 12/4/13 12/15/13 12/18/13 1/8/14

2/12/14 11/6/13 11/20/13 12/4/13 1/1/14 1/12/14 1/15/14 2/5/14

3/12/14 12/4/13 12/18/13 1/1/14 1/29/14 2/9/14 2/12/14 3/5/14

4/9/14 1/1/14 1/15/14 1/29/14 2/26/14 3/9/14 3/12/14 4/2/14

4/30/14 1/22/14 2/5/14 2/19/14 3/19/14 3/30/14 4/2/14 4/23/14

7/9/14 4/2/14 4/16/14 4/30/14 5/28/14 6/8/14 6/11/14 7/2/14

8/6/14 4/30/14 5/14/14 5/28/14 6/25/14 7/6/14 7/9/14 7/30/14

9/10/14 6/4/14 6/18/14 7/2/14 7/30/14 8/10/14 8/13/14 9/3/14

10/8/14 7/2/14 7/16/14 7/30/14 8/27/14 9/7/14 9/10/14 10/1/14

11/14/14 8/8/14 8/22/14 9/5/14 10/3/14 10/14/14 10/17/14 11/7/14

12/10/14 9/3/14 9/17/14 10/1/14 10/29/14 11/9/14 11/12/14 12/3/14

1/14/15 10/8/14 10/22/14 11/5/14 12/3/14 12/14/14 12/17/14 1/7/15

2/11/15 11/5/14 11/19/14 12/3/14 12/31/14 1/11/15 1/14/15 2/4/15



CONTRACT ADMINISTRATION LETTING PREPARATION SCHEDULE FOR FY 2008-2010
August 31, 2007

Bid Letting Plans to Ready for D/M/WBE FMIS Apprv'd. Legal Ad To Publication Revisions
DRU Contracts Estimates Newspaper Date Completed

Doc. To CA To EOD

3/11/15 12/3/14 12/17/14 12/31/14 1/28/15 2/8/15 2/11/15 3/4/15

4/8/15 12/31/14 1/14/15 1/28/15 2/25/15 3/8/15 3/11/15 4/1/15

5/8/15 1/30/15 2/13/15 2/27/15 3/27/15 4/7/15 4/10/15 5/1/15

7/1/15 3/25/15 4/8/15 4/22/15 5/20/15 5/31/15 6/3/15 6/24/15

8/5/15 4/29/15 5/13/15 5/27/15 6/24/15 7/5/15 7/8/15 7/29/15

9/2/15 5/27/15 6/10/15 6/24/15 7/22/15 8/2/15 8/5/15 8/26/15

10/7/15 7/1/15 7/15/15 7/29/15 8/26/15 9/6/15 9/9/15 9/30/15

11/6/15 7/31/15 8/14/15 8/28/15 9/25/15 10/6/15 10/9/15 10/30/15

12/9/15 9/2/15 9/16/15 9/30/15 10/28/15 11/8/15 11/11/15 12/2/15

* Ready For Contracts Date - District Documents. to CA, including the Contract Requirements Worksheet.

    Bid lettings in June are tentative, reserved primarilly for relets and emergencies.
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